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EXECUTIVE SUMMARY

This assignment is based upon the solution for Nickelodeon Project case study; the purpose of
this assignment is to provide professional procurement plan to Nickelodeon team. This project is
focusing upon describing upon management of project procurement process. Type of project
recommended for Nickelodeon project is Contract and Design project, this would be helpful for
project to not only get contract for the project, but it is also helpful to get designing for the
project. This designing would be essential for Nickelodeon to get idea in assigning tasks to
specific person. Plans have been presented to manage the cost and operations regarding labor
force of 1600 based upon Fly-in and Fly-Out (FIFO). Tendering CRA would be helpful for
organization to not to only reduce organizational and operational cost but it is also helpful to get
support from government. Type of contract assigned for the project is Requirement Contract, the
reason to choose this type of contract is to avoid warehouse charges. At the end a process has
been assigned for Nickelodeon Project so that they may manage all the risks related to project in
effective manner.
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1- INTRODUCTION

1.1- IDENTIFICATION
The report focuses on providing the solution to Nickelodeon Project based on issue identified in
case study; the purpose of this assignment is to provide professional procurement plan to
Nickelodeon team. This project is focusing upon describing upon management of project
procurement process. This report will be focusing upon project background, goals, and objective
of this case, types of projects and its scope. This report will also focus upon analysis of contract
and risk management plan. At the end some recommendations will also be drawn for the
Nickelodeon project. A client company has to conduct a work upon different options in order to
generate a preferred concept for nickel mine opportunity. There is no investigation made upon
geotechnical and geohydrology. Client wants to have an engagement with contracting company
in order to approve the project. Target schedule for feasibility statement is approximately 12
months. It is needed to be work with one of leading contractors. After approval, project will be
entering in project execution phase; target schedule of project execution is estimated as 48
months approximately.

1.2- PROJECT BACKGROUND
Nickel Mine company is located in Kumahatata that is located in the African Continent.
Infrastructure of Nickel Mine includes offices, accommodations as well as aerodrome. Electrical
power supply is 250km away from the mine site; transportation is also available for incoming
operating supplies. Transportation will be made through trucks that are 300 km away from
Bulaka. 100km distance is for gravel roads, 200 km for existing highways toward Bulaka.
Upgrading is related to importing facilities at Adnanac Port to Tejas, a western country. Railroad
Transportation is having no issue related to cross country border. Lake Mariachi is 50km in
Tejan Land.
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Mine site is located in river watershed; which is having almost 1500m.a.s.l altitude; maximum
and minimum temperature on average is considered 26C and 16C. Precipitation ranges from 9001400mm/year. Rain fall is mainly on March-May and October-December. Current mineral
Resources are 48M tons of Nickel Sulphide. Mine is merchandizing with the help of electric
jumbos, drills and bolting units. Final Tailing is deposited in two disposal facilities, each is
having two cells. Power supplied is done with 250km from site. Fresh water comes
approximately 15km away from site. Water will be sued as to meet required specifications.

1.3- GOALS
The goal for this assignment is to make proper full fledge procurement plan for Nickelodeon
Project in order to get manage the delivery of entire project. The purpose is to provide well
developed infrastructure for procurement management.

1.4- OBJECTIVES
The basic purpose of this procurement plan is to determine how procurement management plan
will be done. Here are following objectives for this assignment:


To select a type of project for Nickelodeon Project



To determine the scope of project



To analyze the benefits for stakeholders and sponsors



To make a risk management plan for the organization



To determine to whom the tender should be assigned

1.5- STATUS AND SCHEDULE
There is no planned periodic update of these documents unless the scope of Nickelodeon project
changes or any significant changes in supply chain management processes are made.
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2- TYPES OF PROJECTS

2.1- DIFFERENT TYPES OF PROJECTS:
 Construct Only: this strategy is used mainly in case of traditional or lump sum
contracting. This type of strategy is used only to construct a contract. Contractor then put
a lump sum price for construction process of whole work. No design is provided to owner
and owner may face different types of difficulties to assign responsibilities (Murray,
2009).

 Design and Construct: under this strategy, owners not only develop construct analysis
but designs are also provided; tender also provides the design completion that which
person will do what. The contract price for designing and building is often considered
higher than separate design and construction work as well. In this way, owner may lose
his control over the quality of design as well as specifications for the projects. Subset in
this type of strategy includes designing, construction, commission, financing, engineering
and managing trade consultants (Pearcy, 2008).

 Construction Management: in this type of procurement management project, the owner
has a contract with specialist trade contractors; these projects are managed and overseen
by manager. In this type of project management, whole project is monitored through
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designing phase to accrual construction of work is done by manager. Employer has also
the opportunity to monitor budget closely by making cost savings (Murray, 2009).

 Management Contracting: this strategy is helpful for owners to enter into agreement
with management contractor. Owner pays construction cost as well as management cost
for the management services. It is helpful to accommodate flexibility in design
changings. This type of strategy is helpful to make continual improvement, building good
public relations, innovations time and quality outcomes. The main thing required for this
type of management is commitment, trust and discipline (Mossel, 2007).

2.2- SELECTED PROJECT TYPE FOR NICKELODEON
The selected type of project for Nickelodeon Project is Design and Construct; the reason to
select this type of procurement strategy is to design contract for the organization as well as to
design the allocation of duties to different responsible persons. This type of procurement type is
helpful for mostly large scale heavy engineering organization as well as in manufacturing plants.
As Nickelodeon is related to extraction of mines, then this strategy will be helpful for
Nickelodeon on order to get successful results from Procurement Plan.

2.3- SCOPE:
The basic scope of this plan is to describe processes, procedures, roles and tactical steps needed
to be used in Nickelodeon Project; purchase orders as well as material logistics scope for mining
program. The scope of this procurement plan is valid only for nickel mine projects, particularly
for Kumahatata.
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2.4- ASSUMPTIONS
There are following assumptions that have been in this aspect:


Government policies are not changing for next five years.



There would be not any fire threat.



Company is operating in highly innovative environment.



There is no legal pressure upon the Nickelodeon Project.



Suppliers will continue to supply Nickel Mines in the market.



Economy will not have any influence upon Nickelodeon Project.



There is no partnership risk to the Nickelodeon.



Business objectives are constant.
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3- STAKEHOLDERS/SPONSORS

3.1- STAKEHOLDERS
There are following stakeholders for Nickelodeon project:


Competitors



Employees



Customers



Suppliers



Labor Unions



Local communities



Investors



Government Perspectives



Regulatory Agencies



Environmentalists



National Communities

3.2- SPONSORS
Triple N Nickel Co. is considering the sponsor for Nickelodeon project. He solely will manage
all the elements of project and solely accountable for all the planning in Nickelodeon Project. It
is needed to project sponsor to get familiar with Nickelodeon project.

3.2.1- Sponsors Roles and Responsibilities:
Triple N Nickel Co is having following responsibilities described by Puschmann (2005):
9



To work for client’s interest.



Risks should be clear mentioned and managed.



It must be capable to manage all the risks.



Clients’ needs and demands must be identified.



Coordinate with the input.



Project brief must be prepared



Consultants and contractors must be appointed.



Coordinate with the teamwork.



Consultant and contractor must be applied by Triple N Nickel Co



Procurement strategy must be developed.



A focal point for all clients must be provided.



For project progress a formal report must be maintained.



Feedback from project must be ensured.



It must observe whether the project is meeting department’s interest and objectives.



It must also arrange that what good and bad lessons have been learnt from this project
management.

3.2.2- Ability and Training
It is essential for Nickelodeon project to provide proper training to its sponsors. It must also
identify the difficulties related to project sponsorship role. It is also considered essential to
provide proper training to sponsor. These training must be provided either at workplace or some
other outdoor places. Training is needed to provide to fill skills gaps if Triple N Nickel Co
possesses any of them (Simth at el, 2004). Skills are needed to be providing within 3 month
periods before the job or project starts. Training may be provided by senior management or
through written case studies. Sometime project sponsors are often lost after completion of a
certain project, and projects’ scarce and valuable resources may be waste. To overcome this fear
or risk, Nickelodeon may extend the services of Triple N Nickel Co in other departments. By this
way, Nickelodeon may possess its scarce resources as well as another benefit may be achieved
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that next time, project manager has not to assign another sponsor for further projects. In this way,
training cost may also be reduced (Ertem, 2010).

4- FLY IN-FLY OUT (FIFO)
The project has accommodated the workforce in workplace; there is large work force, and it is
required to accommodate this large number of people. Anticipated workforce for Nickelodeon
Project is 1600 people; this has been divided into three groups; Group A is consisted of 750
people based upon the task of mining extraction; Group B is consisted of 550 people, that is
related to coal handling for the project, Group C is consisted of 400 people; the basic duty of this
group is to refine the mine extracted by other workers.
The workforce expected for this project is based upon age group 20-35; and all labor force would
be male. From this age profile, it can be concluded that most of these workers will be single with
no family dependents or they would have only young families. The extraction workforce will be
accommodated in construction accommodation village. A person is required to be in
accommodation village during work to manage site; there would be two shifts. Rail workforce is
needed to be accommodating five villages that are along the rail line; additional accommodation
would be provided to anticipate number of transport personnel. One shift would be of 12 hours
approximately. Below figure represents the construction number of workforce for 12 to 18
months.
Fig-
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A large number of personnel will expect to be transferred as per FIFO arrangement. To reduce
traffic problems bus services will be provided instead of rail services in certain areas.
In an effort to reduce the amount of project related traffic using roads around the area, bus
services will be provided from a number of regional centers to transfer workers to site. When the
work will be started at project site, then a restriction will be imposed upon labors to leave the
mining area. Bus service will be provided to personnel when their shift will be completed.
Workers that want to drive to site will require specific approval from management side. The
work will have to be done on 21 days on and remaining days off in a month. Average annual
cost toward labor has been summarized as below:
Labor Average Annual Cost
Category
Level 1
Level 2
Level 3
Level 4
Level 5
Level 6
Level 7
Level 8
Level 9
Level 10

Amount Each No
at
($)
Production
360000
2
250000
7
185000
14
155000
43
150000
12
145000
3
140000
30
110000
11
85000
62
65000
2

Full Coverage
Senior site executive, operations manager
Managers
Senior professionals
Surveyor
Junior professional
Shift supervisor
Supervisors
Senior technician
Administration Staff
Trainee
12

Total
Award based Annual Cost
Category
Shift Operator
Maintenance

186

Amount Each Description
($)
154344
continuous roster
161620
continuous roster
154344
continuous roster
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Application
Blast Crew
Equipment Operator
Fleet Maintenance

5- TENDERING CRA

4.1- TENDERING CRA:
CRA is helpful to rate the project as well as to monitor the project during tenure of project. Here
are following objectives of Nickelodeon Project:


Overall Project Objective: the basic purpose is to introduce Procurement Reform as
well as supporting infrastructure that may provide best value to Nickelodeon project that
may meet all key project objectives (Cheng, 2012).



Financial Management: it’s another purpose is to ensure the financial management by
employing modern and innovative technology in all business decisions (Cheng, 2012).



Innovation: to ensure that innovation has been achieved through the help of business
transformation initiatives (Du, 2009).



Stakeholder Satisfaction: high level of satisfaction may be increased through enhanced
stakeholder relationships. Consultation with CRA is required in order to develop CRA
procurement Reform Initiatives (Dumond, 1996).



People Management: this is required to support employees in changing environment. It
is helpful to understand the need of change within organization (Cheng, 2012).

4.2- CRA Contribution to Procurement Reforms:
CRA may provide following benefits to Nickelodeon Project:

4.2.1- Measurable and Significant Benefits:
CRA is having unique authorities that are combined with skilled and knowledgeable contracting
that may result in cost saving to the project and this project continues. There may be arrangement
of different contracts on competitive basis that are helpful to promote long term relationships to
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goods and services that are providing good value basis. The benefits to Nickelodeon projects are
as follows presented by Allal-Chérif (2011):


Cost saving because of volume discounts



Timely acquisitions of office supplies as well as mining equipment within 24 to 48 hours.



Reduction in maintenance cost of different equipment required for mining process.



Through standardized products, there would be user compliance to Nickelodeon.



Vendor compliance to pricing, terms and conditions of contracts.



Good partnership with suppliers.



Internal business processes may be standardized.

These are the price reductions that may be achieved with the help of CRA Strategic Sourcing:
CRA STRATEGIC SOURCING

%age REDUCTION

Office Supplies

5% to 48%

Paper

33%

IT

23%

Short Run Expenses

14%

Mining Equipment

25%

4.2.2- Innovation:
Strategic sourcing is helpful to won the admiration from internal clients to quick and efficient
price reduction in different aspects. This would be helpful for Nickelodeon to win award in
future. CRA procurement plan is helpful to won medal to work for government operations. CRA
is helpful to improve procurement solutions for internal and external clients of organizations
(Buxmann, 2008).
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4.2.3- Transferability:
CRA is helpful for Nickelodeon project to maintain strategies, best practices, lessons from
government department and agencies. The business process design made under this form of
project may easily be transferred to any other project (Buxmann, 2008).

4.2.4- Advancing Professionalism:
CRA is helpful to design and classify a skilled and knowledgeable administration in order to
facilitate the new accountabilities and authorities. This is helpful to bring right mixture of
knowledge and experience in order to manage complex nature of Nickelodeon Project. This
leading edge environment is a key to success to beat competitors as well as to retain high skill
individuals (Humphreys, 2001)
By tendering CRA, it would be very advantageous for Nickelodeon to get close to the policy of
government and to make strategies accordingly. Moreover,it is also helpful to get grants from
government in term of cost reduction as well as cost reduction. In this way, it can be said that
CRA is helpful to maintain competitiveness and to beat competitors through best polices of
CRA. Economies of scale will also be achieved from CRA and this would be helpful to enhance
project profit, too.There are number of projects depending upon CRA to get innovation in their
products and to get concession in order to become the market leader by attracting most internal
and external stakeholders. Stakeholders may also be retained through implementation and
tendering CRA (Toakley, 2003).
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6- ANALYSIS OF CONTRACT/ORGANIZATION
5.1- Types of Contract:
There are following types of contracts that have been analyzed for Nickelodeon Project:

5.1.1- Fixed Price Contract
This is a type of project when delivery of products would be made at the price which is fixed
according to terms and conditions subject to specific adjustments. For this purpose, Global
Precious Ltd. is providing its supplies (Yeh, 2008).

5.1.2- Requirement Contract
This is a type of contract related with specific supplies and services during a specific period of
time. This is type of supplies made according to use and requirement for the project. Estimation
regarding required supplies may be made from previous records. Infinity Agency is popular in
this aspect (Yeh, 2008).

5.1.3- Multi Term Contract
This type of goods and services is used when the term of contracts are to be made and available
at first time period. This will be subject to availability of funds. Avalonbraais is popular to make
multi term contract (Toakley, 2003).

5.1.4- Leases
Lease is a type of contract under which title will not pass to the project. This may provide all
conditions of renewal and costs related to lease and lease is normally not used for normal
procurement procedures. Accrue Inc. is providing this service in this aspect (Toakley, 2003).
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5.1.5- Lease/ Purchase Contract
This is a type of contract where title will pass to the project; when project want to execute the
option of purchase. This will specify the initial term of contract in order to avail option of
renewal, extension as well as purchase. This service or contract may be done with Accrue Inc
(Buxmann, 2008).

5.1.6- Installment Purchase Contract
This type of contract is helpful to purchase equipment for a certain time period. These terms are
renewed annually when there is an agreed term period of contract. At the end, specific terms pay
pass to the project. Infinity Agency is providing this contract in this term (Buxmann, 2008).

5.2- Selected type of Contract:
Selected type of contract for Nickelodeon project to get high quality Nickel with easy terms and
conditions is requirement contract from Infinity Agency. This will be helpful for organization in
order to get desired level of Nickel. The reason to have this type of contract is that from past
records company may get required amount of nickel; so that, there may not be wastage of extra
nickel that have been purchased. This is a preferable strategy to reduce cost and to overcome
expenses. Company may make contract with desired organization to get desired level of Nickel
and to get required elements. This would be helpful for Nickelodeon Project to enhance its profit.
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7- RISK MANAGEMENT

6.1- IDENTIFICATION OF RISK:
There are following types of risks that may be faced by Nickelodeon Project:

(This has been presented in Appendix 1)
Fig- Legend and Data Input:
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Impact or
Consequence
Very High
High
Moderate
Low
Very Low

8- CONCULSION

From this discussion, it can be concluded that Nickelodeon Project is a type of project located in
Kumahatata in African Continent. The purpose of this strategy is to provide suggestion to the
project in order to have well developed procurement contract. The type of project recommended
to the organization is to construct and design. This will be helpful not to make contracts for the
project, but also some authentication of rules and regulations and assignment of tasks and duties
to different individuals. It is also suggested to Nickel to provide training to its sponsors so that
they may get better idea of the organization. Requirement contract is proposed to organization.
Risk management techniques are also presented so that organization may get avoidance from
unfair circumstances. There are different partnership issues, corporate management issues,
internal financial issues, key regulatory issues and commercial issues to the organization. It is
important for organization to overcome these issues in order to get huge success in the project
and to get competitive advantage. Some of the recommendations are shown in next section:
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9- RECOMMENDATIONS

Here are some of the recommendations for Nickelodeon project for future success:
1- Records of performance must be maintained periodically to understand where the project
is going and what measures should be taken to improve the performance of project.
2- Clients must be appointed in written to avoid any future discrepancy.
3- Experience clients must be hired to improve the efficiency of organizations.
4- Project supervisors must be appointed to see the direction of project.
5- Project sponsors must be aware about their jobs and responsibilities and they must be
provided proper training.
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APPENDIX
Risk Identification and Management
Ris
k
No

Name

Description
of Risk

Descript
ion of
Impact

1

Political
Risk

government
policies may
get change

2

Fire
Exploratio
n Risk

3

Inefficient
work force
risk

fire in work
place may
occur
because of
inefficiency
workers
may lack of
experience

4

Economic
Risk

Economic
downfalls
may
continue

5

Environme
nt Risk

emission of
chemical
into the
environmen
t may be
protested

Organiz
ational
policies
and
procedu
res
loss to
assets
(financia
l and
human)
Training
cost
may be
increase
d
Constru
ction
project
may get
expensi
ve
Proteste
d by
environ
mentalis
ts

Likelihoo
d or
Probabili
ty
Very
High

Conseque
nce or
Impact

Qualitative
Evaluation

Risk Treatment

Very High

Very High

Make your
procedures legal
and copyright

Very
High

Very High

Very High

Continuous
checking; set fire
alarm

Very
High

High

Very High

provide proper
training in one
session

High

Very High

Very High

Have much money
to meet emergency
circumstances

High

Very High

Very High

Apply quality
management tool
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